

~~SECRET~~

OPTION
REG. NO. 17
UNITED STATES GOVERNMENT

Memorandum

TO : The Files: Contract 7089/100,794-65WR

EP 66-175

DATE: 3 August 1966

FROM :
25X1A9a

Mr. [REDACTED]

25X1A5a1

25X1A2d1

SUBJECT:

Inspection Report No. 4 - [REDACTED] with [REDACTED]

25X1A5a1

1. Project Description:

The purpose of this contract is to develop, fabricate, and test two satellite payloads together with one ground control station.

2. Contractual Information:

25X1A1a

- a. Initial Cost: [REDACTED]
- b. Request for Procurement Action: 28 May 1965
- c. Initiation Date: 30 June 1965
- d. Completion Date: 1 March 1966 Incomplete: 15 July 1966
- e. Deliverable Items: One Ground Control Station
Two Satellite Payloads
One Satellite Qualification Model
Eight Monthly Letter Reports
One Final Report

3. Date of Telecon: 22 July 1966

4. Persons Attending:

Agency

Non-Agency

25X1A9a

Mr. [REDACTED]

Mr. [REDACTED]

25X1A5a1


5. Contractor's Performance:

- a. On schedule and expected to remain so: No
- b. Within obligated funds and expected to remain so: No
- c. Satisfactory technical progress: Yes

6. Project Status:



~~SECRET~~



~~SECRET~~

EP 66-175

25X1A2d1

25X1A5a1

SUBJECT: Inspection Report No. 4 [REDACTED]

25X1A5a1 [REDACTED]

6. Project Status:

25X1C1a1 [REDACTED]

25X1A2g [REDACTED]

25X1A5a1 [REDACTED]

25X1A9a [REDACTED]

Distribution:

R&D Subject File

OL/PD/PCB/CAS

R&D Lab

OC-OS

ESB

Monthly (3)

EP Chrono

25X1A9a OC-E/R&D-EP/[REDACTED]/bjp

(3 August 1966)

~~SECRET~~

2

GROUP 1
Excluded from automatic
downgrading and
declassification